

SOUTHDOWN FARM LIMITED

Suite # 1129 ~ 48 Par-la-Ville Road ~ Hamilton HM 11 ~ Bermuda www.southdownfarm.com

ROOF PAINTING SCHEDULE UPDATE

October 1st, 2016

Please note that having recently completed the roofs in Phases 1 and 3, we have now started painting the roofs in Phase 2 and 4. Our objective is to have all roofs completely painted with the new latex roof paint before the end of November. Should we be able to keep to this schedule, it will mean that all roofs in Southdown Farm will have been painted in the past 16 months.

Unit numbers and painters for Phase 2 are as follows:

Units 13 & 14 – Completed / Daycor – Units 16 & 17 – in progress / WIT Painting – Unit 18 – starting soon / Rego – Units 19 & 20 – starting soon / Daycor – Units 21, 22, 23 & 24 - starting soon / Rego – Units 25 & 26 – started / Daycor

Phase 4 – all painting to start very soon as follows:

Units 31 & 32 / WIT Painting – Units 33 & 34 / Daycor – Units 43 & 44 / Wahid Enterprises – Units 45 & 46 / Rego – Units 47 & 48 / Daycor – Units 49 & 50 / Rego – Units 52 & 53 / To Be Advised

Cesar Oliveira is responsible for overseeing the work.

Do not hesitate to contact any of the below listed Repairs and Maintenance Directors should you have any questions.

Thank you,

Derek Myers, Rick Osborne, Ed Sousa